Appendix

Previously Approved Schemes

	
	EAST & SOUTH BOARD
	
	
	
	
	
	

	No.
	Location
	Neighb'hd
	Scheme
	Cost
	Date Approved
	Start/Comp Date 
	Progress/comments

	1
	Rear of Lingshaw, Leam Lane
	East & South
	To remove grassed area adjacent to garages and replace with tarmac
	£4,280
	13th July 2004
	Complete
	Scheme Complete

	 
	 
	 
	 
	 
	 
	 
	 

	2
	Rear of 10 to 24 Wood Green, Bill Quay
	East & South
	To replace a broken flagged path that is a tripping hazard to the elderly residents, with tarmac
	£5,576
	13th July 2004
	To start 14.02.05
	Order raised - Start date confirmed with LES

	 
	 
	 
	 
	 
	 
	 
	 

	3
	Rear of Comm Lounge, Wood Green, Bill Quay
	East & South
	To fit handrails adjacent to paths running to communal lounge and a path leading to the laundry
	£2,975
	13th July 2004
	Completed 02.12.04
	Scheme Complete

	 
	 
	 
	 
	 
	 
	 
	 

	4
	Wood Green and Thistley Green, Bill Quay
	East & South
	To install drop kerbs at 4 locations to allow for wheelchair access
	£1,901
	13th July 2004
	To start Feb '05
	Order raised - Start date  confirmed with LES

	 
	 
	 
	 
	 
	 
	 
	 

	5
	Rear of Communal lounge, Wood Green, Bill Quay
	East & South
	To remove the bit mack surface road and replace with tarmac
	£13,066
	13th July 2004
	To start Feb '05
	Order raised - Start date  confirmed with LES

	 
	 
	 
	 
	 
	 
	 
	 

	6
	Rear of 20-30 & 42 Seaburn Gnds, Springwell
	East & South
	To erect a metal fence to the rear of the properties to provide added security
	£3,500
	13th July 2004
	To start Feb ‘05
	Order raised, finalising confirmation of addresses, and type of fencing, anticipated start Feb 05

	 
	 
	 
	 
	 
	 
	 
	 

	7
	Front of Springfell, Birtley
	East & South
	To remove shrubs and bushes which are attracting anti-social youths, litter and rats
	£1,683
	13th July 2004
	To start end of Jan/early Feb 05
	Order raised - start date  confirmed with LES


	 
	 
	 
	 
	 
	 
	 
	 

	8
	Rear of 94 Woodburn, Leam Lane
	East & South
	To supply and erect bollards on grassed area to the rear
	£494
	10th August 2004
	Complete
	Complete 

	 
	 
	 
	 
	 
	 
	 
	 

	9
	Lansbury Gardens, Ellen Wilk
	East & South
	To replace grassed area in front of No.60 with tarmac and to verge harden in front of no.21 and no.33
	£11,675
	10th August 2004
	 
	Order raised - start date to be confirmed. Delayed because Highways Strategy had concerns with the proposals 

	 
	 
	 
	 
	 
	 
	 
	 

	10
	Lyndholme Sheltered Unit
	East & South
	To provide 2 additional seats in the landscaped grounds for use by the residents
	£840
	10th August 2004
	 
	Order to be raised, awaiting start date

	 
	 
	 
	 
	 
	 
	 
	 

	11
	13-23 Seaburn Gnds, Wrekenton
	East & South
	Tarmac grass verge in front of block
	£1,370
	10th August 2004
	 
	Order raised - awaiting start date

	 
	 
	 
	 
	 
	 
	 
	 

	12
	Chopwell Gnds, Wrekenton
	East & South
	Increase height of fencing to bungalows
	£1,403
	14th September 04
	 
	Order raised - awaiting start date

	 
	 
	 
	 
	 
	 
	 
	 

	13
	Wetheral Gnds, Low Fell
	East & South
	Enclose entrance to communal doorway
	£1,100
	14th September 04
	 
	Consultation currently taking place with the tenants re choice of door and frame to block.

	 
	 
	 
	 
	 
	 
	 
	 

	14
	Duddon Place, Low Fell
	East & South
	Security lighting to perimeter of Duddon Place, 6 flats
	£506
	Under £1000, approved by Julie McCartney 30/9/04
	 
	Order raised - awaiting start date

	 
	 
	 
	 
	 
	 
	 
	 

	15
	Rosemary Gardens, Eighton Banks
	East & South
	To tarmac part of the grassed area to widen the road
	£7,914
	18th October 04
	 
	Order raised - awaiting start date

	 
	 
	 
	 
	 
	 
	 
	 

	16
	Seascale Place, Beacon Lough
	East & South
	To install cycle barriers on the path
	£1,012
	18th October 04
	 
	Order raised - awaiting start date


	 
	 
	 
	 
	 
	 
	 
	 

	17
	44,66-68, 88-98, 108-120 Aycliffe Cres
	East & South
	To tarmac the grass verges to the front of properties
	£12,019
	18th October 04
	 
	There is an issue with drainage which is being looked at by Transport Strategy, may have to reduce size of verges.

	 
	 
	 
	 
	 
	 
	 
	 

	18
	Leyburn Place, Birtley
	East & South
	Enclose porches to 16 ground floor flats
	£19,200
	18th October 04
	 
	Order raised - awaiting start date

	 
	 
	 
	 
	 
	 
	 
	 

	19
	72-86 Wealcroft, Leam Lane
	East & South
	To remove grassed area and replace with tarmac to provide parking bays
	£9,668
	18th October 04
	Start date 13.12.04
	On site, work in progress 

	 
	 
	 
	 
	 
	 
	 
	 

	20
	Leamside
	East & South
	To remove grassed area and replace with tarmac to provide parking bays
	£14,823
	18th October 04
	Start date 10.01.05
	On site, work in progress 

	 
	 
	 
	 
	 
	 
	 
	 

	21
	26 & 28 Fallowfeld
	East & South
	To provide 3ft high fencing to the front of the bungalows
	£1,025
	18th October 04
	Complete
	Complete 

	 
	 
	 
	 
	 
	 
	 
	 

	22
	1-6 & 7-12 Wealcroft Court
	East & South
	To provide 3ft high fencing on top of existing low wall and a gate for access to the front of the block
	£6,800
	18th October 04
	 
	Order raised - awaiting start date

	 
	 
	 
	 
	 
	 
	 
	 

	23
	184-202 Redemarsh
	East & South
	To remove the privet hedging to the rear of 10 properties and replace with 3ft high rear and intermediate fencing
	£12,800
	18th October 04
	Complete
	Complete - not claimed 

	 
	 
	 
	 
	 
	 
	 
	 

	24
	13-18 Millford, Leam Lane
	East & South
	Provide path to drying area
	£110
	under £1000, approved by Julie McCartney 
	Complete
	Scheme Completed

	 
	 
	 
	 
	 
	 
	 
	 

	25
	9 Wirralshir
	East & South
	Supply fence and gate
	£450
	under £1000, approved by Julie McCartney 
	Complete
	Complete - not claimed 

	 
	 
	 
	 
	 
	 
	 
	 

	26
	Blackhill Crescent, Springwell
	East & South
	To remove 2 planters and replace with tarmac
	£11,800
	2nd November 04
	 
	Order raised - awaiting start date

	 
	 
	 
	 
	 
	 
	 
	 

	27
	Cheshire Avenue, Birtley
	East & South
	To install door entry system to the main entrances of 6 blocks of 4 flats and indiv letterboxes to each tenant
	£9,404
	2nd November 04
	 
	Order raised - awaiting start date

	 
	 
	 
	 
	 
	 
	 
	 

	28
	15-20 Skiddaw Place, Low Fell
	East & South
	To replace the concrete 'honeycomb' panels with a glazed unit
	£8,402
	2nd November 04
	 
	Awaiting tender return for glazed units in Feb.

	 
	 
	 
	 
	 
	 
	 
	 

	29
	1-17 Garvey Villas Windy Nook
	East & South
	Fit window locks to 17 bugalows
	£1,979
	6th December 04
	 
	Order raised - work expected to start in Feb

	 
	 
	 
	 
	 
	 
	 
	 

	30
	Gower Walk, Dundasway, Dexter Way, William Pitt, Felling
	East & South
	To install door entry systems to the main entrance of 12 blocks of 4 flats
	£12,000
	6th December 04
	 
	Order raised - awaiting start date

	 
	 
	 
	 
	 
	 
	 
	 

	31
	1-6, Millford Court, Leam Lame
	East & South
	To remove 1 foot high rail and replace with 1m high military pale fencing in front of the block
	£2,800
	6th December 04
	 
	Revised quote awaited

	 
	 
	 
	 
	 
	 
	 
	 

	32
	Springwell Flats
	East & South
	To install door entry systems & lettrboxes to communal entrances at various locations
	£27,200
	6th December 04
	 
	Firm prices being sought - work expected on site March

	 
	 
	 
	 
	 
	 
	 
	 

	33
	Cheshire Avenue flats
	East & South
	To provide letterboxes along with door entry system, approved last month
	£1,900
	6th December 04
	 
	Order raised - awaiting start date

	 
	 
	 
	 
	 
	 
	 
	 

	34
	42-46 & 78-84 West Crescent, Wardley
	East & South
	To install door entry systems to the main entrance of two blocks of four flats
	£2,000
	10th January 05
	 
	Firm prices being sought - work expected on site March

	 
	 
	 
	 
	 
	 
	 
	 

	35
	land adjacent to 34 Malton Green, Harlow Green
	East & South
	To remove seats and some paving, provide additional garden area and fence remainder
	£3,000
	10th January 05
	 
	Awaiting details of work before additional consultation can take place

	 
	 
	 
	 
	 
	 
	 
	 

	36
	147-149 Redemarsh
	East & South
	To provide two 1.8m gates and small fence to front of bungalows to improve safety and security. 
	£436
	Under £1000, approved by PHM
	 
	Order raised - awaiting start date

	 
	 
	 
	 
	 
	 
	 
	 

	37
	Lythfeld, Leam Lane
	East & South
	To install a flowerbed on the grassed area to the front of numbers 3-17 to prevent the playing of ball games
	£500
	Under £1000, approved by PHM
	 
	Order raised - awaiting start date

	 
	 
	 
	 
	 
	 
	 
	 


	
	Commitment to January 2005
	Verge hardening

(£)
	Fencing

(£)
	Lighting

(£)
	Land

scaping (£)
	General security

(£)
	Total

(£)

	
	East
	45,517
	24,335
	0
	110
	16,415
	103,500

	
	South
	21,303
	4,903
	506
	13,483
	55,738
	108,175

	
	Total
	66,820
	29,238
	506
	13,593
	72,153
	211,675
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