	[image: image1.jpg]20 Houg,,

@

N,
¢

s,
g syl

orpany oy,

W

o

e
With Gateshe®

&

%




	Report to West and Central Area Board 

1st September 2005


	
	

	Title:


	Housing Strategy for Older People-Update on Phase 1

	Report of:
	Director of Housing Management

	
	


Purpose of Report

1. To update the Area Board on the progress to date with rehousing residents in Phase 1 of the Older Persons Strategy.

Background

2. A report was presented to the West and Central Area Board on 9th December 2004 on the implementation of Gateshead Council’s strategy for Older People. 

3. Phase 1 of the strategy includes the re-housing of residents from the schemes listed below and the demolition of the properties. They are as follows

· Swanway, Sheriff Hill- 13, 1 bed bungalows

· Hallgarth Road, Blaydon-20, 1 bed bungalows

4. A quarterly report on progress to date was submitted to the Area Board on 7th April 2005.

Progress to date

5. Appendix 1 provides details of the progress to date on the re-housing of residents in Swanway and Hallgarth. The figures in brackets are those reported at the last quarterly update.

6. The tendering process for the demolition contract is currently underway. It is expected that demolition for both sites will commence in October 2005 (demolition in Hallgarth will depend on all residents having been rehoused). It is anticipated that demolition will take 4-6 weeks per site.

7. Due to the size and location of the site at Swanway, it is not suitable for the development of new bungalows. Following demolition the cleared area will be grassed over and maintained pending any future examination of options for the site.

8. The size and location of the site at Hallgarth once cleared would lend itself to future reprovision with two bedroom bungalows for rent from a housing association.

Recommendations

9.
The Area Board is recommended to 

· note the report

· receive further progress reports on a quarterly basis.

Contact:  Martin Poulter






Tel No: (0191) 433 5374

Appendix 1

	Name of Scheme
	Total number in scheme
	Number re-housed to date.
	Accepted offer waiting to move
	Awaiting offer.

	Swanway
	13
	13 (7)
	na
	na

	Hallgarth
	20
	15 (4)
	1(3)
	4 (13)



	Totals
	33
	28 (11)
	1 (8)
	4 (14)


The figures in brackets are those reported at the last quarterly update.
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