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	Report to East and South Area Board 

 20 February 2006


	
	

	Title:


	Security and Environmental Schemes – Progress Report

	Report of:
	Director of Property & Technical Services

	
	


Purpose of Report

1. To provide the Area Board with a progress report on security and environmental schemes.

2004/05 Progress

2. Appendix 1 shows the progress of outstanding schemes approved by the Area Board during 2004/05. 

2005/06 Schemes

3. Appendix 2 shows progress to date on schemes approved this year by the Area Board. 

4. It is recommended that the scheme at Easington Avenue is deferred until the Decent Homes works are carried out on the estate. On further investigation it was found that several blocks of flats on the estate also suffer from the same issues, and simply doing one block would not solve the problem.

5. Appendix 3 shows schemes held in reserve by Property & Technical Services and the local housing offices.  The Area Board are asked to consider these schemes and approve any that are seen as a particular priority.

Tenants Satisfaction Information

6. Satisfaction surveys have been carried out on all schemes completed this year. Details of the results can be found in Appendix 4.

Financial Implications
7. The total budget available during this financial year is £517,000.
8. The Area Board have to date approved schemes up to the value of  £464,383 leaving £52,617 of the budget unallocated. This amount includes £10,000 originally allocated to the Friends of Springwell scheme, which has since been deferred.

Equalities and Diversity Implications

9. Security and environmental schemes will be identified through tenant involvement to ensure that the whole community will benefit from the works. As part of tenant involvement in identifying the proposed works, equality and diversity implications will be assessed.

Recommendations

10. The Area Board is recommended to: 

(i) note the progress on the outstanding schemes from 2004/05 in Appendix 1;

(ii) note the progress on the schemes approved from 2005/06 in Appendix 2, and comment on the recommendation to defer the scheme at Easington Avenue;

(iii) consider all the schemes in Appendix 3 and approve any that are seen as priorities;

(iv) note the satisfaction survey results in Appendix 4.


Contact:  Nick Huston, Tenant Liaison Manager

Tel No:  (0191) 433 5327
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