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REPORT TO CABINET



 

3 March 2009

TITLE OF REPORT:
Local Transport Plan: Integrated Transport Capital Programme update

REPORT OF:

Derek Quinn, Group Director, Development and 





Enterprise 


Purpose of the Report

1.
The report provides an update on progress with the Local Transport Plan (LTP) integrated transport capital programme. It includes a review of progress in implementing this year’s programme, and an indicative 2009/10 programme. An explanation of funding proposals and reference to maintenance allocations is also provided.


Background

2.
The LTP provides the main source of capital funding for local transport improvements. This includes both capital maintenance of highways and structures and integrated transport improvements. The latter covers a range of works including bus priority, new and improved cycleways, better facilities for pedestrians and disabled people, safer routes to school, traffic calming and road safety improvements.  Nationally, LTP2 gives a major focus to the Central Government shared priorities for transport, i.e. road safety, air quality congestion and accessibility.  All authorities are required to explain the contribution of LTP proposals towards these themes.

 

3.
While previously LTP allocations were made annually by government, as of Autumn 2007 defined funding was provided by the DFT for the three remaining years of LTP2 (2008-2011).  Cabinet agrees the precise allocation of resources as a basis for a continuing programme of improvements to the borough’s transport infrastructure. This report focuses on the integrated transport expenditure – full details of the maintenance programmes are covered by separate reports. 

Proposal

4.
Some further amendments are proposed to the 2008/09 programme from that approved by cabinet in June 2008. This reflects the need to meet additional expenditure in certain areas, and the consequent need for reductions elsewhere. 

5.
The LTP capital settlement for 2008/09, 2009/10 and 2010/2011 was announced in November 2007. The funding allocated for 2008/09 is:

· £1.89 million for capital maintenance in Gateshead;

· £19.252 million for integrated transport in Tyne and Wear, to be split between the LTP partners. Gateshead is due to receive some £2.757 million, with an agreed further £435,000 available for public transport improvements from Nexus.

6.
For integrated transport, the levels of funding for 2007 - 2011 were determined in part by performance. The basis for assessing performance was the final Local Transport Plan and the LTP1 Delivery report. These were assessed as ‘good’ and ‘very good’ respectively.

7.
Further details on the background to the above are set out in Appendix 1 together with an explanation of the funding proposals put forward. A revised detailed 2008/09 programme is included as Appendix 2, with a revised indicative 2009/10 programme in Appendix 3.

Recommendations

8.
It is recommended that Cabinet approve:

(i) the revisions to the integrated transport capital programme for 2008/09 as set out in Appendix 2;

(ii) the indicative programme for 2009/10 as set out in Appendix 3
.


For the following reason:

To enable the design and implementation of transport schemes in support of the Council’s policy objectives.

Contact:  Andrew Ford-Hutchinson extension 3166 
Plan Ref: 525/739












APPENDIX 1


Policy Context

1. The proposals are in line with the vision for transport as outlined in the Gateshead Sustainable Community Strategy, Vision 2030.  The proposals are also embodied in the Gateshead Transport Strategy Statement – local people and businesses who have easy access to integrated, safe and affordable transport which supports economic growth and balances the needs of all users in a responsible way. The proposals also support the UDP, Local Agenda 21 and the Tyne and Wear Local Transport Plan 2 (LTP2).

Progress on 2008/09 programme

2. Further changes to the 2008/09 programme are proposed in appendix 2.  These changes reflect an anticipated increased spend in some areas, notably Traffic Management, Parking Management, Regeneration and Town Centre.  In order to compensate for this, work has been deferred on a number of schemes, markedly those relating to Urban Traffic Management Contol (UTMC) and the MetroCentre.  In addition, a number of schemes are also expected to be brought in under budget including the traffic calming scheme at Blaydon Bank and the Local Safety scheme at Fellside Road. 

3. The significant spend above budget on Traffic Management schemes is a consequence of acting on requests for small scale traffic management and traffic calming schemes as a response to local concerns.  The additional spend in relation to regeneration and Town Centre budgets is to allow work/studies to be carried out in relation to future areas of regeneration and thus allowing major transport issues to be highlighted prior to development proposals coming forward.  This includes the development of a Macro Simulation Model for the Town Centre area, to provide the basis for further feasibility/development work on proposals emerging from the Town Centre Regeneration Delivery Strategy, and studies looking at pinch points in the network.  The regeneration budget will also be seen as a key area of investment in 2009/10 in order to assist in the redevelopment of key sites throughout Gateshead.

4. Current programmed overspend (including costs associated with the schemes discussed above) is estimated at just £16,000 or 0.5% of the overall budget, this is well below the programmed overspend that was agreed by cabinet in July 2008.    Every effort is being made to maximise expenditure in line with the allocated 2008/09 budget.  However, based on previous experience there is the potential for slippage to occur on some schemes as a result of extenuating circumstances, including having to phase the implementation of schemes in order to minimise delay to commuters. 

2008/09 LTP settlement

5. The LTP capital settlement for 2009/10 was announced in November 2007, Gateshead will receive some £2.757 million for Integrated Transport (IT) schemes, with a further £435,000 available for public transport improvements from Nexus.  Appendix 3 to this report provides a revised interim programme of transport schemes for approval for 2009/10, which are to be funded from the LTP IT allocation.  

6. The programme has been developed based on guidelines agreed at a Tyne and Wear level between the Local Transport Plan partners for apportioning the IT block between the different spending themes. Local priorities, and particularly those  identified in Vision 2030 and the Gateshead Agreement are also important in developing the detail of the programme.   Each scheme is  categorised in accordance with one of the identified LTP  themes, as  described briefly below:

· Access for All (AFA) Measures to enhance accessibility of the highway network to improve opportunities for people to access employment, education, goods, services and public transport interchanges.  These projects predominantly but not exclusively concentrate on pedestrian access.

· Cycling Improvements (CY) A programme of measures to develop a safe, convenient and accessible network of cycle routes with close links to schemes falling under Access for All in providing opportunities to access employment, educational, retail, leisure, health and other services.

· Public Transport (PT) Projects which will promote the use of public transport throughout Gateshead.  A proportion of these schemes are funded using monies secured through Nexus and look to improve accessibility and reduce congestion across the Borough.

· Safer Route to School (SR2S) Work on improving  the safety of routes to school and at school entrances, together with a rolling programme of new measures arising from adopted school travel plans.  Funding is also made available for increased road safety education, training and publicity work with schools.
· Safety and Security (S+S) A continuation of the high priority given to reducing road accidents including local safety schemes, school safety zones and street lighting improvements.

· Traffic and Travel Demand Management (TTDM) Schemes to ensure the highway network operates safely and efficiently for the benefit of all road users.  Projects include traffic calming schemes, contribution to freight management, parking management and small scale traffic management schemes dealing with local concerns throughout the Borough.
· Economic Development (ED) to provide the basis for further feasibility/development work on proposals emerging from the Town Centre Regeneration Delivery Strategy, and studies looking at pinch points in the network.   

· Transport Environmental Improvements and Protection (TEIP) A programme of projects to contribute towards reducing the adverse environmental impacts from transport by improving accessibility and travel planning to promote walking, cycling, public transport and car sharing to encourage a modal shift away from single occupancy car journeys. 
· Areas and Corridors (A+C) Multi-themed based schemes predominantly aimed at reducing congestion and ensuring the network operates safely and efficiently.  These include measures to improve bus operations on the highway network.  Additionally, this includes a number of smaller miscellaneous schemes and contributions.
7.
The 2009/10 programme is based on the indicative programme that was considered and approved by cabinet in June last year.  It should be noted that this indicative programme is likely to be subject to minor changes and redistributions depending on the progress of the individual projects. The LTP process allows for such changes and some switching of spend between themes where necessary. However it is necessary to ensure that an overall balance of spending is maintained, and that schemes proposed can demonstrably be linked to LTP objectives. 

8.
Factors that may affect the anticipated programme as identified in appendix 3 could be for example, consultations, statutory procedures, or the need to co-ordinate other schemes to match other Council programmes.  To mitigate this a level of over programming has been built into the programme.

LTP Maintenance Settlement

9.
The Highway Capital Maintenance allocation for 2009/10 is £1.891m, derived from the DFT national formula.  The Highways Maintenance allocations are provided as supported borrowing.  A separate report to cabinet will outline how these resources will be allocated.

Consultation

10. Extensive consultation across Tyne and Wear was carried out during the preparation of the Local Transport Plan. This included household questionnaires and discussions with key interest groups as well as focus groups with Gateshead residents to discuss transport problems and solutions. The outcome from the consultation helped shape the LTP strategy and subsequent spending programmes. The Cabinet Members for Economy, Housing and Transport have been consulted on the proposed revised programme. Individual schemes within the programme will continue to be subject to local consultation as appropriate. 

Alternative Options
11. The schemes suggested for the revised 2008/09 and 2009/10 programme’s are those considered to be deliverable and which best meet the objectives of the Local Transport Plan.  

Implications of Recommended Options

12.
Financial Implications – The Strategic Director, Finance and ICT confirms that the overall costs of the Integrated Transport capital schemes will be considered as part of the determination of future years' capital programmes.
13.
Risk Management Implications – The main risk associated with the programme is that any significant underspend may lead to the DFT penalising Tyne and Wear when assessing the need for funding post 2010/11

14.
Human Resources Implications – There are no human resources implications. 

15.
Equality and Diversity Implications – Implementation of the integrated transport capital programme will assist in reducing social exclusion by improving access for the young, elderly, unemployed/low waged and people with disabilities.

16.
Crime and Disorder Implications – Proposals within the integrated transport programme will assist in improving safety and security for the travelling public.

17.
Health Implications – The integrated transport capital programme is vital in achieving an ‘Active and Healthy Gateshead’.  The programme aims to make sustainable travel, including walking and cycling more attractive to the residents of Gateshead.  Specifically, the aims are to provide the infrastructure and education to encourage healthier living through: improving streets and rights of way; removing unnecessary traffic; reducing traffic; providing training through the safer routes to schools programme and travel planning. 

18.
Sustainability Implications – The integrated transport capital programme is an important element in providing the basis for a sustainable transport system capable of supporting the borough’s environmental, social and economic objectives in a sustainable fashion. In particular it seeks to reduce car dependence, thereby contributing to important sustainability aims, such as the reduction of greenhouse gas emissions. 

19.
Human Rights Implications – The construction of transport and traffic facilities can have an effect on the amenities of some residents.  Consultation on specific proposals will be held with residents and ward members.

20.
Area/Ward Implications – All wards will be affected.
Background Information

21.
Further background information is contained in:
· Report to Cabinet on 12 February 2008 on Local Transport Plan Integrated Transport Capital Programme;

· Report to Cabinet on 22 May 2007 on Local Transport Plan Major Schemes.

· Three year Local Transport Capital settlement letter (2008/09 – 2010/11). November 2008.

Appendix 2: Revised 2008/09 Integrated Transport Programme

	2008/09 capital programme
	Approved Programme
	Revised Programme
	Change

	
	July 2008
	March 2009
	 

	
	 
	 
	 

	previous years overspend
	0
	0
	0

	completion of schemes 
	112
	72.5
	-39.5

	Sunderalnd Rd Puffin Crossings
	50
	25
	-25

	Homezone Development
	55
	10
	-45

	Winlaton Bus Station
	2
	2.5
	0.5

	Lead Road
	5
	5
	0

	Felling Bypass ph1
	0
	30
	30

	Previous commitments total
	112
	72.5
	-39.5

	 
	 
	 
	 

	Neighbourhood spending
	 
	 
	 

	Access for all
	 
	 
	 

	Rights of way improvement plan 08/09
	50
	130
	80

	ROW veg clearing
	20
	20
	0

	Dropped kerb programme
	30
	30
	0

	Access for all total
	100
	180
	80

	 
	 
	 
	 

	Cycling
	 
	 
	 

	Cycle parking/signing
	10
	10
	0

	Sunderland Rd Lanes
	5
	5
	0

	Derwent Keelman signs (NCN14)
	5
	5
	0

	Regional route 11 phase 3
	20
	23.5
	3.5

	Other Cycle Schemes
	80
	85
	5

	Rowlands Gill (NCN14)
	20
	20
	0

	Tanfield/RR11 link
	30
	33
	3

	Pelaw Main Wagonway
	20
	22
	2

	Keelmans (Bill Quay)
	2
	2
	0

	Keelmans (South Shore)
	8
	8
	0

	Cycling total
	110
	118.5
	8.5

	 
	 
	 
	 

	Public transport 
	 
	 
	 

	Bus shelter programme
	30
	30
	0

	Superoute infrastructure 08/09
	25
	25
	0

	Taxi facilities
	30
	30
	0

	Team Street Signals
	150
	150
	0

	Superroute Audits
	5
	7
	2

	BBQ Bus
	20
	20
	0

	Winlaton Bus Station
	5
	0
	-5

	Clearways
	21
	21
	0

	Town Centre Improvement 08/09
	90
	90
	0

	Quaylink Refit
	0
	6
	6

	Public transport total
	376
	379
	3

	 
	 
	 
	 

	Safer routes
	 
	 
	 

	School safety zones 08/09
	50
	40
	-10

	Philip School
	10
	10
	0

	Barley Mow School
	10
	10
	0

	Other Safety Zone
	30
	20
	-10

	Safer routes to school 08/09
	110
	90
	-20

	Barley Mow Ramp
	5
	5
	0

	Barley Mow Cycle Storage
	5
	5
	0

	2008/09 capital programme
	Approved Programme
	Revised Programme
	Change

	
	July 2008
	March 2009
	 

	Bike It Support
	15
	15
	0

	Safe Routes to School
	85
	65
	-20

	Safer routes total
	160
	130
	-30

	 
	 
	 
	 

	Safety and security
	 
	 
	 

	Local safety schemes 08/09
	125
	132
	7

	Fellside
	15
	15
	0

	Durham Rd Birtley
	40
	40
	0

	Felling Town Centre
	50
	50
	0

	Gateshead Library
	0
	27
	27

	Other
	20
	0
	-20

	ETP programme
	30
	10
	-20

	Street lighting
	125
	100
	-25

	School ZigZags
	25
	30
	5

	Safety and security total
	280
	272
	-8

	 
	 
	 
	 

	Traffic/travel demand mgmt
	 
	 
	 

	Traffic calming/speed management
	336
	288
	-48

	Rockcliffe Way
	70
	70
	0

	Blaydon Bank
	40
	10
	-30

	Lobley Hill 20MPH
	65
	77
	12

	Home Ave
	20
	20
	0

	Wardley 20MPH
	30
	52
	22

	Havelock
	20
	20
	0

	Easedale Gdns
	60
	0
	-60

	Hanover Drive
	20
	28
	8

	Whickham Area TC
	11
	11
	0

	Traffic mgmt
	150
	250
	100

	Traffic signal design
	30
	30
	0

	Parking plan development
	50
	120
	70

	Freight management
	10
	10
	0

	Motor cycle parking
	20
	7
	-13

	Traffic/travel demand mgmt total
	596
	705
	109

	 
	 
	 
	 

	Environmental prot'n/improvement
	 
	 
	 

	Gateshead travel plan
	80
	60
	-20

	Other travel plans
	20
	30
	10

	Home zone development
	250
	50
	-200

	Other env prot'n
	10
	10
	0

	Env prot'n total
	360
	150
	-210

	 
	 
	 
	 

	Neighbourhood total
	1982
	1934.5
	-47.5

	 
	 
	 
	 

	Areas/corridors
	 
	 
	 

	East Gateshead
	 
	 
	 

	Felling by pass bus lanes (phase 2)
	135
	135
	0

	Keelmans' Way upgrade
	130
	110
	-20

	Veg Clearing
	20
	0
	-20

	West
	30
	30
	0

	Improvement
	80
	60
	-20

	UTMC develoment
	50
	0
	-50

	East Gateshead travel plans
	15
	22
	7

	East Gateshead total
	330
	267
	-63

	2008/09 capital programme
	Approved Programme
	Revised Programme
	Change

	
	July 2008
	March 2009
	 

	Team Valley
	 
	 
	 

	Team Valley travel plans
	10
	0
	-10

	Bus infrastructure 
	5
	0
	-5

	Cycle routes
	23
	23
	0

	Queensway
	15
	15
	0

	Earlsway
	5
	5
	0

	Signing 
	3
	3
	0

	Pedestrian route improvements 08/09
	90
	90
	0

	Traffic management study
	10
	10
	0

	Travel Plan co-ordinator
	10
	0
	-10

	Team Valley total
	148
	123
	-25

	 
	 
	 
	 

	Metro Centre
	 
	 
	 

	Metro Cenre Rail Ramp
	30
	30
	0

	Other Metro centre spend
	120
	30
	-90

	Metro Centre total
	150
	60
	-90

	 
	 
	 
	 

	Central Gateshead
	 
	 
	 

	Other
	50
	88
	38

	Charles St Feasibility
	0
	10
	10

	Hawks Rd Feasibility
	0
	5
	5

	Parking Guidance System
	0
	0
	0

	Bensham Rd R/about
	0
	10
	10

	Quays Parking
	0
	5
	5

	VISSUM model development
	0
	58
	58

	Central Gateshead Total
	50
	88
	38

	 
	 
	 
	 

	Other areas/corridors
	 
	 
	 

	A692 (phase 2)
	237
	237
	0

	A694
	15
	0
	-15

	Area/Corridor other spend
	25
	0
	-25

	Regeneration areas
	50
	115
	65

	Growth point feasibility
	0
	15
	15

	Access Audit
	0
	10
	10

	Site access studies
	0
	10
	10

	St James Access Costs
	0
	3
	3

	VISSUM model development
	0
	77
	77

	Other total
	327
	352
	25

	 
	 
	 
	 

	Area/corridor based total
	1005
	890
	-115

	 
	 
	 
	 

	 
	 
	 
	 

	Integrated transport total
	2987
	2824.5
	-162.5

	Development and monitoring (IT)
	 
	 
	 

	Top slice
	136
	136
	0

	Total
	136
	136
	0

	Total
	3235
	3033
	-202


All figures in 000’s
Appendix 3: Proposed Indicative 2009/10 Integrated Transport Programme

	2009/10 Indicative Programme 

	

	

	Integrated transport
	Theme
	Indicative
	Comment

	 
	 
	2009/10 Programme
	 

	Previous commitments
	 
	 
	 

	previous years overspend
	 
	0
	Further Details as of 04/09

	completion of schemes 
	 
	0
	Further Details as of 04/09

	Previous commitment total
	 
	0
	 

	 
	 
	 
	 

	Neighbourhood spending
	 
	 
	 

	 
	 
	 
	 

	Access for all
	 
	 
	 

	Rights of way improvement
	AFA
	50
	Rolling programme providing improvements to PROW.

	ROW Veg Management
	AFA
	20
	Improvements to ROW network including vegetation clearance.

	Dropped kerb programme
	AFA
	20
	Rolling programme to improve accessibility for vulnerable highway users. 

	Access for all total
	 
	90
	 

	 
	 
	 
	 

	Cycling
	 
	 
	 

	Cycle parking/signing
	CY
	20
	Improvements to existing cycle network.

	Cycle parking 
	 
	5
	 

	Cycle sign improvement
	 
	15
	 

	Other cycle schemes
	CY
	175
	Improvements to key cycle routes throughout the Borough

	Butterfly Bridge
	 
	50
	 

	Newburn Bridge
	 
	50
	 

	Keelmans Way (West)
	 
	50
	 

	Regional Route 11 (Improvement)
	 
	25
	 

	Cycling total
	 
	195
	 

	 
	 
	 
	 

	Public transport 
	 
	 
	 

	Bus shelter programme
	PT
	50
	Programme to upgrade bus shelters throughout the Borough. 

	Superoute infrastructure
	PT
	25
	Small scale improvements to superoutes throughout the Borough 

	Teams Superroute
	 
	15
	 

	94, loop Superroute
	 
	10
	 

	Bus stop clearways
	PT
	20
	Introduction of clearways a bus stops Borough wide. 

	Durham Rd Clearways
	 
	10
	 

	Old Durham Rd Clearways
	 
	10
	 

	Taxi facilities
	PT
	30
	Improvements/upgrading of taxi ranks.

	Superoute audits
	PT
	5
	Auditing of Superoutes – relates to superoute infrastructure. 

	Durham Rd QTC Ph1
	PT
	160
	Major works to improve/upgrade Durham Rd superoute

	Public transport total
	 
	290
	 

	 
	 
	 
	 

	Safer routes
	 
	 
	 

	Integrated transport
	Theme
	Indicative
	Comment

	 
	 
	2009/10 Programme
	 

	Safer routes to school
	SR2S
	150
	Schemes to encourage walking and cycling to schools. 

	Dunston/Kingsmeadow Safer route
	 
	30
	 

	Stella Safer Route (Refuge)
	 
	15
	 

	Other safer routes x3
	 
	80
	 

	Bike it officer
	 
	10
	 

	Bike it cycle shelter
	 
	15
	 

	School safety zones
	S+S
	60
	4 school zones to be delivered in 2009/10.

	High Spen School Zone
	 
	15
	 

	St Aidan School Zone
	 
	15
	 

	Other school zone x2
	 
	30
	 

	ETP 
	SR2S
	50
	Education and Training Programme

	Safer routes total
	 
	260
	 

	 
	 
	 
	 

	Safety and security
	 
	 
	 

	Local safety schemes
	S+S
	200
	6 safety schemes to be delivered in 2009/10.

	Ryton Bypass (Woodhouse)
	 
	60
	 

	Ryton Bypass (Westwood)
	 
	50
	 

	Moorhill Lane
	 
	20
	 

	Scotswood View
	 
	50
	 

	Colliery Road
	 
	20
	 

	Street lighting
	S+S
	75
	Details of individual lighting schemes as of 04/09 

	Safety and security total
	 
	275
	 

	 
	 
	 
	 

	Traffic/travel demand mgmt
	 
	 
	 

	Traffic calming
	TTDM
	200
	5 Traffic Calming schemes to be delivered in 2009/10.

	Wardley 20mph Zone (Phase 2)
	 
	55
	 

	Easedale Gardens
	 
	60
	 

	Mary Street (Blaydon)
	 
	50
	 

	Windermere (Vigo)
	 
	20
	 

	Sherburn Park Drive
	 
	15
	 

	Traffic mgmt
	TTDM
	150
	Small scale traffic management and traffic calming schemes in response to local concerns. 

	Traffic signal design
	TTDM
	30
	Contribution to the maintenance of traffic signals across the Borough. 

	Parking plan development
	TTDM
	100
	Schemes to introduce infrastructure relating to parking management across the Borough.

	Freight management
	TTDM
	20
	Contribution to Freight management across Tyne and Wear. 

	Motor cycle parking
	TTDM
	25
	Rolling programme of introducing motorcycle parking facilities across the Borough. 

	Traffic/travel demand mgmt total
	 
	525
	 

	 
	 
	 
	 

	Economic Development
	 
	 
	 

	UTMC development
	ED
	100
	Development of Urban Traffic Management System, which will assist with the regeneration of Central Gateshead. 



	Integrated transport
	Theme
	Indicative
	Comment

	 
	 
	2009/10 Programme
	 

	Regeneration
	ED
	100
	Projects/Studies to assist with the regeneration of key areas throughout the Borough.

	Eco Dev total
	 
	200
	 

	 
	 
	 
	 

	Environmental prot'n/improvement
	 
	 
	 

	Gateshead travel plan
	TEIP
	80
	Ongoing development of Gateshead’ TP and associated initiatives. 

	Other travel plans
	TEIP
	70
	Work associated with TP’s relating to new developments.

	Home zone development
	TEIP
	100
	Continued development of retrofit Home Zone in Carr Hill. 

	Other env prot'n
	TEIP
	20
	Projects concerned with promoting sustainable travel. 

	Env prot'n total
	 
	270
	 

	 
	 
	 
	 

	Neighbourhood total
	 
	2105
	 

	 
	 
	 
	 

	Areas/corridors
	 
	 
	 

	East Gateshead
	 
	 
	 

	Felling by pass bus lanes ph3
	A+C
	215
	Third phase of improvements to public transport infrastructure on the Felling Bypass at the Black Bull Slip Rd.

	Keelmans' Way upgrade
	A+C
	150
	Improvements to Keelmans Way in the east of the Borough.

	Keelmans Way Bill Quay Path improvement
	 
	70
	 

	Introduction of Lighting at Bill Quay Farm from NCN 14
	 
	10
	 

	Keelmans Way link to Corofel Gdns
	 
	10
	 

	Keelmans Way link to Heworth
	 
	40
	 

	Keelmans Way Vegetation Mangement
	 
	10
	 

	Keelmans Way signage
	 
	10
	 

	East Gateshead Cycleway (Sunderland Rd)
	A+C
	15
	Small scale upgrade of Felling Bypass cycle route

	East Gateshead travel plans
	A+C
	15
	Travel plan measures in East Gateshead. 

	East Gateshead total
	 
	395
	 

	 
	 
	 
	 

	Team Valley
	 
	 
	 

	Team Valley travel plans
	A+C
	20
	Initiatives associated with the continued support of travel planning in the TVTE area. 

	Bus infrastructure 
	A+C
	25
	Improvements to bus infrastructure on the TVTE. 

	Cycle routes
	A+C
	50
	Improvements to cycle routes on the TVTE. 

	Pedestrian route improvements
	A+C
	100
	Continued improvement to pedestrian routes throughout the Team Valley improving accessibility and safety. 

	Third Avenue Crossing
	 
	50
	 

	Drop Kerb programme
	 
	50
	 

	Travel Plan co-ordinator
	A+C
	10
	Contribution to the employment of a Travel Plan Co-ordinator for the Team Valley. 

	Integrated transport
	Theme
	Indicative
	Comment

	 
	 
	2009/10 Programme
	 

	Team Valley total
	 
	205
	 

	 
	 
	 
	 

	Metro Centre
	 
	 
	 

	Derwent cycle bridge ph1
	A+C
	300
	Provision of Cycle/Pedestrian Bridge at the mouth of the Derwent.  Funding to be offset by Developer Contributions. 

	Other Metro centre spend
	A+C
	100
	Schemes to be finalised by 04/09

	Metro Centre total
	 
	400
	 

	 
	 
	 
	 

	Central Gateshead
	 
	 
	 

	Other
	A+C
	50
	Projects assisting with the regeneration of key sites within Central Gateshead. 

	Central Gateshead total
	 
	50
	 

	 
	 
	 
	 

	Other areas/corridors
	 
	 
	 

	A694
	A+C
	150
	Quality transport corridor works. Involving improvements for public transport services. 

	Other total
	 
	150
	 

	 
	 
	 
	 

	Area/corridor based total
	 
	1200
	 

	 
	 
	 
	 

	 
	 
	 
	 

	Integrated transport total
	 
	3305
	 

	Development and monitoring (IT)
	 
	 
	 

	Development and Monitoring
	 
	153
	Contribution to LTP core team. 

	Total
	 
	153
	 

	 Total
	 
	3458
	 


All figures in 000’s
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