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              REPORT TO CABINET



      14 July 2009

 

TITLE OF REPORT:
Capital Programme and Prudential Indicators 2009/10

– First Quarter Review

   
REPORT OF:

Derek Coates, Strategic Director, Finance and ICT    
Purpose of the Report 

1. This report sets out the latest position on the 2009/10 capital programme and prudential indicators at the end of the first quarter to 30 June 2009.  Cabinet is asked to recommend to Council the approval of this latest position and to agree the variations identified.

Background 

2. In accordance with the Accounts and Audit Regulations 2003, which represent financial management good practice, Councillors receive regular reports on performance against the capital programme.  The frequency of the reports is determined following a risk assessment, and it is proposed to continue to report to Councillors on a quarterly basis given the size of the programme and the volatility of resources.

3. The original budget for the capital programme for 2009/10, as agreed by Council on 26 February 2009, totalled £163.077m.  The projected year-end expenditure at the end of the first quarter is now £183.378m with most of the increase being matched by additional resources.  This level of programme is making a significant contribution to the Council’s £200m 10 Point Plan to assist the recovery of the economy in Gateshead and the region. Variations during the first quarter are detailed in the attached appendices.
4. Since the Programme was set the Council has received notification that £8.5m ALMO funding and £7.5m Major Repairs Allowance has been brought forward from 2010/11. The additional resources will allow the acceleration of the Decent Homes work.
Proposal 

5.
The expected resources to fund the capital programme in 2009/10 at this stage of the year total £180.230m as follows:


  £m


Supported Borrowing

43.023


Prudential Borrowing
56.105


Capital Grants and Contributions
49.978


Major Repairs Allowance
23.915


Capital Receipts 
4.500


Gateshead Development Pool Capital Receipt
0.664


Gateshead Development Pool Reserve
1.924


Revenue Contributions
0.121



180.230
6. There is a gap of £3.148m between the resources available and the projected year end expenditure at the end of the first quarter. At this stage in the year this gap is considered to be manageable although it will be monitored closely and revisited at the second quarter review in October 2009.

7. CIPFA’s Prudential Code advises the regular monitoring of performance against the prudential indicators which regulate borrowing and investment.  Targets and limits for the prudential indicators for 2009/10 were agreed at Council on 26 February 2009.  None of the agreed limits have been breached during the first quarter of 2009/10.

Recommendations
8.
Cabinet is asked to:   
(i) Recommend to Council that variations to the 2009/10 capital programme as detailed in Appendix 2 be agreed as the revised programme.

(ii)
Recommend to Council the financing of the revised programme.

(iii)
Confirm to Council that the capital expenditure and capital financing requirement indicators have been revised in line with the revised budget and that none of the other approved Prudential Indicators set for 2009/10 have been breached.


For the following reasons:


(i)
To accommodate changes to the Council’s in-year capital expenditure

plans.

(ii)
To ensure the optimum use of the Council’s capital resources in 2009/10.

(iii)
To ensure performance has remained within the approved prudential

limits.

CONTACT:  Craig Oakes  extension 3598
PLAN REF:   281     











APPENDIX 1


Policy Context 

1.
  The proposals contained within this report are consistent with the objectives contained within the Council’s corporate Capital Strategy and will contribute to achieving the objectives set out in Vision 2030 and the Corporate Plan.

Background

2.
The original budget for the capital programme as agreed by Council on 26 February 2009, totalled £163.077m.

3.

The projected year-end expenditure is now £183.378m.

4.
The £20.301m variance is due to a combination of the receipt of additional resources, slippage from 2008/09, slippage occurring within the current programme and other variances.  All variations, which have occurred in the programme during the first quarter, are detailed in Appendix 2.

5.
Appendix 3 summarises the original budget, projected year-end payments and payments to the end of the first quarter by Corporate Priority.  The original budget, projected year-end payments and comments on the progress of each scheme are detailed in Appendix 4.

6.
The Prudential Code sets out a range of Prudential Indicators that were agreed by the Council on 26 February 2009.  The Prudential Indicators will continue to be reported to Cabinet on a quarterly basis, with the Indicators relating to 2009/10 set out in Appendix 5. 

Resources

7.
The expected resources to fund the capital programme in 2009/10 at this stage of the year total £180.230m as follows:


£m


Supported Borrowing

43.023


Prudential Borrowing
56.105


Capital Grants and Contributions
49.978


Major Repairs Allowance
23.915


Capital Receipts 
4.500


Gateshead Development Pool Capital Receipt
0.664


Gateshead Development Pool Reserve
1.924


Revenue Contributions
0.121



180.230
This is a gap of £3.148m compared to a projected outturn of £183.378m, which is considered manageable at this stage in the year.

Consultation

8.
The Cabinet Member for Corporate Vitality and Sustainable Communities has been consulted.

Alternative Options

9.
The proposed financing arrangements are the best available in order to ensure the optimum use of the Council’s capital resources in 2009/10.  
Implications of Recommended Option

10.
Financial Implications 

The Strategic Director, Finance and ICT confirms that the financial implications are as set out in the report.
11.
Risk Management Implication

 Risks are assessed as part of the process of monitoring the programme and treasury management.  This assessment concludes that the increased uncertainty over the level of resources means that Cabinet should continue to receive quarterly reports for recommendation of any issues to Council, together with any necessary action to ensure expenditure is managed within available resources.
12.
Human Resources Implications   

There are no human resources implications arising from this report.

13.
Equality and Diversity Implications

There are no equal opportunities implications arising from this report.

14.
Crime and Disorder Implications

There are no direct crime and disorder implications arising from this report.

15.
Sustainability Implications 

The planned works will help to make the environment more attractive and reduce health and safety hazards.

16.
Human Rights Implications 

There may be interference or disturbance to tenants and residents while works are carried out.  However, such interference or disturbance will be kept to a minimum and the works will result in benefits to tenants and residents.

17.
Health Implications 


There are no health implications arising from this report.

18.
Area and Ward Implications 

Capital schemes will provide improvements in wards across the borough.
19.
Background Information 
i. Report for Cabinet, 23 February 2009 (Council 26 February 2009) - Capital Programme 2009/10 to 2011/12.

ii. Report for Cabinet, 16 June 2009 – Capital Programme and Prudential Indicators 2008/09 – Year End Outturn.
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