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REPORT TO CABINET



 

16 March 2010

TITLE OF REPORT:
Local Transport Plan: Integrated Transport Capital Programme update

REPORT OF:

Derek Quinn, Group Director, Development and 





Enterprise 


Purpose of the Report

1.
The report provides an update on progress with the Local Transport Plan (LTP) integrated transport capital programme. It includes a review of progress in implementing this year’s programme, and an indicative 2010/11 programme. An explanation of funding proposals and reference to maintenance allocations is also provided.


Background

2.
The LTP provides the main source of capital funding for local transport improvements. This includes both capital maintenance of highways and structures and integrated transport improvements. The latter covers a range of works including bus priority, new and improved cycleways, better facilities for pedestrians and disabled people, safer routes to school, traffic calming and road safety improvements.  Nationally, LTP2 gives a major focus to the Central Government shared priorities for transport, i.e. road safety, air quality, congestion and accessibility.  All authorities are required to explain the contribution of LTP proposals towards these themes.

 

3.
In Autumn 2007 funding was provided by the DFT for the three remaining years of LTP2 (2008-2011).  Cabinet agrees the precise allocation of resources as a basis for a continuing programme of improvements to the borough’s transport infrastructure. This report focuses on the integrated transport expenditure – full details of the maintenance programmes are covered by separate reports. 


Proposal 

4.
Necessary reprofiling is proposed to the approved 2009/10 programme.  Reflecting the need to balance expenditure across the range of integrated transport projects.  These changes are set out in greater detail in appendix 1. 

5.
The LTP capital settlement for 2008/09, 2009/10 and 2010/2011 was announced in November 2007. The funding allocated for 2009/10 is:

· £1.891 million for capital maintenance in Gateshead;

· £19.252 million for integrated transport in Tyne and Wear, to be split between the LTP partners. Gateshead received £2.757 million, with a further £435,000 available for public transport improvements from Nexus.  

· As a consequence of under spend on Nexus funded public transport schemes by some of the other LTP partners, in December 2009 Gateshead were awarded a further £140,000 to be split between the A692 Quality transport corridor scheme and the bus gate at Gateshead interchange. 

7.
Appendix1 provides further background to the above together with an explanation of the funding proposals put forward. A revised detailed 2009/10 programme is included as Appendix 2, with an indicative 2010/11 programme attached as Appendix 3.

Recommendations

8.
It is recommended that Cabinet approve:

(i) the revisions to the integrated transport capital programme for 2009/10 as set out in Appendix 2;

(ii) the indicative programme for 2010/11 as set out in Appendix 3
.


For the following reason:

To enable the design and implementation of transport schemes in support of the Tyne and Wear local transport plan and the Council’s policy objectives.

CONTACT:  Nick Clennett extension 2526
PLAN REF: 525/739












APPENDIX 1

Policy Context

1. The proposals are in line with the vision for transport as outlined in the Gateshead Sustainable Community Strategy, Vision 2030.  The proposals are also embodied in the Gateshead Transport Strategy Statement – local people and businesses who have easy access to integrated, safe and affordable transport which supports economic growth and balances the needs of all users in a responsible way. The proposals also support the UDP, Local Agenda 21 and the Tyne and Wear Local Transport Plan 2 (LTP2).

Progress on 2009/10 programme

2
Some significant changes to the 2009/10 programme are proposed in appendix 2.  These changes reflect a need to defer a number of large schemes that had been due to either be completed or commenced in 2009/10.  Notably, expenditure associated with the replacement of the Butterfly Bridge and the introduction of a new Derwent Cycle Bridge has been reduced to a level that will cover design costs only in 2009/10.  This has been a consequence of outside factors including satisfying Environment Agency and planning issues.  Other schemes that have been deferred include the Felling Bypass Phase 3 bus priority works, following consultation with the Highways Agency (HA) it was understood that the works associated with this scheme would coincide with extensive maintenance that the HA were due to carry out at Whitemare Pool (A194M) in 2009/10.  The maintenance works are now expected to be carried out between February and October 2010.  

3
In order to mitigate against the loss of the schemes mentioned above a number of future years’ schemes have been brought forward, these include additional traffic calming schemes and construction of the Keelmans Way link between Stella and Blaydon.

4
A number of schemes are expected to be delivered under budget including the A694 works and pedestrian improvements on the Team Valley.   Whereas spend in excess of budget is again predicted in relation to traffic management schemes meeting local concerns.  The LTP programmes will also be match funding the ward based traffic signal scheme at Sunniside.

5
There have been a number of occurrences where additional funding has been required from that planned, including the Gateshead Interchange bus gate and the A692 Quality Transport Scheme.  Additional expenditure associated with these schemes has been covered by the further allocation of additional £140,000 received from Nexus.

6
It should also be noted that, a significant under spend of approximately £750,000 was carried forward from 2008/09 into 2009/10 in order to allow scheme completion.  As a result of extenuating circumstances, including having to phase the implementation of schemes in order to minimise delays to commuters and unprecedented climatic conditions experienced in January, there is the potential for slippage to occur once again in 2009/10. Government Office North East previously confirmed that LTP2 funding underspend can be carried forward into the next financial year (2010/11), although it will be essential that all remaining LTP2 funding is spent by the end of 2010/11.
2010/11 LTP settlement

7 The LTP capital settlement for 2010/11 was announced in November 2007, Gateshead will receive £2.937 million for Integrated Transport (IT) schemes, with an estimated further £463,300 available for public transport improvements from Nexus.  Appendix 3 to this report provides an interim programme of transport schemes for approval for 2010/11, which are to be funded from the LTP IT allocation.  

8 The programme has been developed based on guidelines agreed at a Tyne and Wear level between the Local Transport Plan partners for apportioning the IT block between the different spending themes.  Local priorities and particularly those identified in Vision 2030 and the Gateshead Agreement are also important in developing the detail of the programme.  Each scheme is  categorised in accordance with one of the identified LTP themes, as described briefly below:

a. Access for All (AFA) Measures to enhance accessibility of the highway network to improve opportunities for people to access employment, education, goods, services and public transport interchanges.  These projects predominantly but not exclusively concentrate on pedestrian access.

b. Cycling Improvements (CY) A programme of measures to develop a safe, convenient and accessible network of cycle routes with close links to schemes falling under Access for All in providing opportunities to access employment, educational, retail, leisure, health and other services.

c. Public Transport (PT) Projects which will promote the use of public transport throughout Gateshead.  A proportion of these schemes are funded using monies secured through Nexus and look to improve accessibility and reduce congestion across the Borough.

d. Safer Route to School (SR2S) Work on improving  the safety of routes to school and at school entrances, together with a rolling programme of new measures arising from adopted school travel plans.  Funding is also made available for increased road safety education, training and publicity work with schools.
e. Safety and Security (S+S) A continuation of the high priority given to reducing road accidents including local safety schemes, school safety zones and street lighting improvements.

f. Traffic and Travel Demand Management (TTDM) Schemes to ensure the highway network operates safely and efficiently for the benefit of all road users.  Projects include traffic calming schemes, contribution to freight management, parking management and small scale traffic management schemes dealing with local concerns throughout the Borough.
g. Economic Development (ED) to provide the basis for further feasibility/development work on proposals emerging from the Town Centre Regeneration Delivery Strategy, and studies looking at pinch points in the network.   

h. Transport Environmental Improvements and Protection (TEIP) A programme of projects to contribute towards reducing the adverse environmental impacts from transport by improving accessibility and travel planning to promote walking, cycling, public transport and car sharing to encourage a modal shift away from single occupancy car journeys. 
i. Areas and Corridors (A+C) Multi-themed based schemes predominantly aimed at reducing congestion and ensuring the network operates safely and efficiently.  These include measures to improve bus operations on the highway network.  Additionally, this includes a number of smaller miscellaneous schemes and contributions.
9
The integrated transport programmes as presented in appendix 2 and 3 set out the scheme proposals and where they are being implemented throughout the Borough.  There are however some more general budget headings which are not particularly explicit in their detail, these include traffic management, parking, dropped kerb programme, bus shelters, regeneration and environmental protection.  Details relating to these budget areas are provided below:

i.

Traffic Management / Parking Development These budgets are used to implement borough wide measures to meet the concerns of local ward members and residents.  Each request received will be investigated and provided the request is reasonable and can be justified in line with other transport priorities will be implemented.

ii. Bus Shelters / Dropped Kerbs Transport and Highway Service receive numerous requests in relation to these areas of the programme on an annual basis.  In order to deal with each of the requests in a fair and transparent way, each request is investigated and then prioritised using a scoring system.  In the following years as many schemes as possible will be delivered working down the priority list until all available funding has been spent.

iii. Environmental Protection This budget will be utilised on an annual basis to support travel planning initiatives such as bike week.  The Council also use this budget to allow continued support from bodies such a Sustrans.
iv. Regeneration The regeneration budget has become increasingly more important in recent years to allow feasibility work to be carried out in support of the redevelopment of some key areas around the Borough including the Town Centre, Gateshead Quays and Team Valley.
10
It should be noted that this indicative programme is likely to be subject to minor changes and redistributions depending on the progress of the individual projects. The LTP process allows for such changes and some switching of spend between themes where necessary. However, it remains necessary to ensure that an overall balance of spending is maintained, and that schemes proposed can demonstrably be linked to LTP objectives. 

11
Factors that may affect the anticipated programme as identified in appendix 3 could be for example, consultations, statutory procedures, or the need to co-ordinate other schemes to match other Council programmes. In an attempt to mitigate this, a level of over programming has been built into the programme.  Monitoring will be more intense in the next financial year to ensure capital programme allocations are fully utilised.

LTP Maintenance Settlement

12
The highway capital maintenance allocation for 2010/11 is £2.169m, derived from the DFT national formula.  The highways maintenance allocations are provided as supported borrowing and is broken down as follows:

· £0.626m for bridge/structural maintenance.

· £1.336m for highway maintenance.

· £0.207m for lighting maintenance.

13
In addition to the above a further £0.160m has also been allocated for the maintenance of the Whitemare Pool rail bridge.  This element of funding will be provided as a direct capital grant.


 A separate report to Cabinet will outline how these resources will be allocated.

Consultation

14 Extensive consultation across Tyne and Wear was carried out during the preparation of the Local Transport Plan. This included household questionnaires and discussions with key interest groups as well as focus groups with Gateshead residents to discuss transport problems and solutions. The outcome from the consultation helped shape the LTP strategy and subsequent spending programmes. The Cabinet Member for Transport has been consulted on the proposed revised programme. Individual schemes within the programme will continue to be subject to local and stakeholder consultation as appropriate. 

Alternative Options

15 The schemes suggested for the revised 2009/10 and 2010/11 programmes are those considered to be deliverable and which best meet the objectives of the Local Transport Plan.  

Implications of Recommended Options

16
Financial Implications – The Strategic Director, Finance and ICT confirms that the overall costs of the Integrated Transport capital schemes will be met from the DFT grant funding and included in the Capital Programme.
17
Risk Management Implications – The main risk associated with the programme is that any significant under spend may lead to the DFT penalising Tyne and Wear when assessing the need for funding post 2010/11

18
Human Resources Implications – There are no human resources implications. 

19
Equality and Diversity Implications – Implementation of the integrated transport capital programme will assist in reducing social exclusion by improving access for the young, elderly, unemployed/low waged and people with disabilities.

20
Crime and Disorder Implications – Proposals within the integrated transport programme will assist in improving safety and security for the travelling public.

21
Health Implications – The integrated transport capital programme is vital in achieving an ‘Active and Healthy Gateshead’.  The programme aims to make sustainable travel, including walking and cycling more attractive to the residents of Gateshead.  Specifically, the aims are to provide the infrastructure and education to encourage healthier living through: improving streets and rights of way; removing unnecessary traffic; reducing traffic; providing training through the safer routes to schools programme and travel planning. 

22
Sustainability Implications – The integrated transport capital programme is an important element in providing the basis for a sustainable transport system capable of supporting the borough’s environmental, social and economic objectives sustainability.  In particular it seeks to reduce car dependence, thereby contributing  the reduction of carbon emissions. 

23
Human Rights Implications – The construction of transport and traffic facilities can have an effect on the amenities of some residents.  Consultation on specific proposals will be held with residents, ward members and relevant stakeholders..

24
Area/Ward Implications – All wards will be affected.

Background Information

25
Further background information is contained in:

· Report to Cabinet on 03 March 2009 on Local Transport Plan Integrated Transport Capital Programme.

· Three year Local Transport Capital settlement letter (2008/09 – 2010/11). November 2008.

Appendix 2: Revised 2009/10 Integrated Transport Programme

	
	Theme
	Approved

Programme 03/09
	Revised

Programme 01/10
	Change

	
	
	£000
	£000
	£000

	Integrated transport
	 
	 
	 
	 

	previous years (08/09) schemes
	 
	412
	377
	-35

	Previous commitment total
	 
	412
	377
	-35

	 
	 
	 
	 
	 

	Neighbourhood spending
	 
	 
	 
	 

	 
	 
	 
	 
	 

	Access for all
	 
	 
	 
	 

	Rights of way improvement 09/10
	AFA
	50
	50
	0

	ROW Veg Management 09/10
	AFA
	20
	20
	0

	Dropped kerb programme 09/10
	AFA
	20
	20
	0

	Access for all total
	 
	90
	90
	0

	 
	 
	 
	 
	 

	Cycling
	 
	 
	 
	 

	Cycle parking/signing
	CY
	20
	20
	0

	Cycle parking 
	 
	5
	5
	0

	cycle signs sunderlanmd road
	 
	15
	15
	0

	Butterfly Bridge
	CY
	50
	20
	-30

	Newburn Bridge
	CY
	50
	10
	-40

	Keelmans Way (West)
	CY
	50
	50
	0

	Regional Route 11 (Improvement)
	CY
	25
	25
	0

	Stella to Blaydon link
	CY
	0
	350
	350

	Swinburne St - One Way
	CY
	0
	55
	55

	Cycling total
	 
	195
	530
	335

	 
	 
	 
	 
	 

	Public transport 
	 
	 
	 
	 

	Bus shelter programme 09/10
	PT
	50
	30
	-20

	Superoute infrastructure
	PT
	25
	25
	0

	Teams Superroute
	 
	15
	15
	0

	94, loop Superroute
	 
	10
	10
	0

	Bus stop clearways
	PT
	20
	20
	0

	Clearway introduction
	 
	10
	10
	0

	Old Durham Rd Clearways
	 
	10
	10
	0

	Taxi facilities 09/10
	PT
	30
	10
	-20

	Taxi Imps - Durham Road
	PT
	0
	10
	10

	Superoute audits 09/10
	PT
	5
	5
	0

	Durham Rd QTC Ph1
	PT
	160
	190
	30

	Town Centre Interchange
	PT
	0
	115
	115

	Black Bull Jnc - design only
	PT
	0
	30
	30

	Wellington St Jnc Imps - design only
	PT
	0
	15
	15

	Public Transport General
	PT
	0
	50
	50

	Public transport total
	 
	290.0
	490.0
	200.0


	
	Theme
	Approved

Programme 03/09
	Revised

Programme 01/10
	Change

	
	
	£000
	£000
	£000

	Safer routes
	 
	 
	 
	 

	Safer routes to school
	SR2S
	150
	140
	-10

	Dunston/Kingsmeadow Safer route
	 
	30
	30
	0

	Stella Safer Route (Refuge)
	 
	15
	0
	-15

	Other safer routes x3 09/10
	 
	80
	80
	0

	Bike it officer
	 
	10
	10
	0

	Bike it cycle shelter
	 
	15
	20
	5

	School safety zones
	S+S
	60
	60
	0

	High Spen School Zone
	 
	15
	15
	0

	St Aidan School Zone
	 
	15
	15
	0

	Other school zone x2 09/10
	 
	30
	30
	0

	ETP  09/10
	SR2S
	50
	20
	-30

	Safer routes total
	 
	260
	220
	-40

	 
	 
	 
	 
	 

	Safety and security
	 
	 
	 
	 

	Local safety schemes
	S+S
	200
	160
	-40

	Ryton Bypass (Woodside)
	 
	60
	40
	-20

	Ryton Bypass
	 
	50
	30
	-20

	Moormill Lane
	 
	20
	20
	0

	Scotswood View
	 
	50
	50
	0

	Colliery Road
	 
	20
	20
	0

	Street lighting 
	S+S
	75
	100
	25

	Safety and security total
	 
	275
	260
	-15

	 
	 
	 
	 
	 

	Traffic/travel demand mgmt
	 
	 
	 
	 

	Traffic calming
	TTDM
	200
	295
	95

	Wardley 20mph Zone (Phase 2)
	 
	55
	70
	15

	Easedale Gardens
	 
	60
	60
	0

	Mary Street (Blaydon)
	 
	65
	110
	45

	Windermere (Vigo)
	 
	20
	30
	10

	Sherburn Park Drive
	 
	0
	25
	25

	Traffic mgmt
	TTDM
	150
	200
	50

	Traffic signal design
	TTDM
	30
	30
	0

	Parking plan development
	TTDM
	100
	100
	0

	Freight management
	TTDM
	20
	20
	0

	Parking for sustainable Travel
	TTDM
	25
	15
	-10

	Traffic/travel demand mgmt total
	 
	525
	660
	135

	 
	 
	 
	 
	 

	Economic Development
	 
	 
	 
	 

	UTMC develoment
	ED
	100
	50
	-50

	Regeneration
	ED
	100
	100
	0

	Eco Dev total
	 
	200
	150
	-50


	
	Theme
	Approved

Programme 03/09
	Revised

Programme 01/10
	Change

	
	
	£000
	£000
	£000

	Environmental prot'n/improvement
	 
	 
	 
	 

	Gateshead travel plan
	TEIP
	80
	70
	-10

	Other travel plans
	TEIP
	70
	40
	-30

	Home zone development
	TEIP
	100
	175
	75

	Other env prot'n 09/10
	TEIP
	20
	20
	0

	Env prot'n total
	 
	270
	305
	35

	 
	 
	 
	 
	 

	Neighbourhood total
	 
	2105
	2705
	600

	 
	 
	 
	 
	 

	Areas/corridors
	 
	 
	 
	 

	East Gateshead
	 
	 
	 
	 

	Felling by pass ph3 Lingey Lane - Design Only
	A+C
	215
	0
	-215

	Keelmans' Way upgrade
	A+C
	150
	154
	4

	Keelmans Way Bill Quay Path improvement
	 
	70
	70
	0

	Bill Quay Farm from NCN 14
	 
	10
	10
	0

	Tyne Bridge Link
	 
	10
	14
	4

	Keelmans Way link to Heworth
	 
	40
	40
	0

	Keelmans Way Vegetation Mangement
	 
	10
	10
	0

	Keelmans Way signage
	 
	10
	10
	0

	East Gateshead Cycleway (Sunderland Rd)
	A+C
	15
	3
	-12

	East Gateshead Travel Plans
	A+C
	15
	0
	-15

	 
	 
	 
	 
	0

	East Gateshead total
	 
	395
	157
	-238

	 
	 
	 
	 
	 

	Team Valley
	 
	 
	 
	 

	Team Valley travel plans
	A+C
	20
	10
	-10

	Bus infrastructure 
	A+C
	25
	5
	-20

	Cycle Routes Ph 1
	A+C
	20
	20
	0

	Cycle Routes Ph 2
	A+C
	30
	20
	-10

	Pedestrian route improvements
	A+C
	100
	50
	-50

	West Avenue Crossing
	 
	50
	50
	0

	Drop Kerb programme
	 
	50
	0
	-50

	Travel Plan co-ordinator
	A+C
	10
	0
	-10

	Team Valley total
	 
	205
	105
	-100

	 
	 
	 
	 
	 

	Metro Centre
	 
	 
	 
	 

	Derwent cycle bridge ph1
	A+C
	300
	10
	-290

	Other Metro centre spend 09/10
	A+C
	100
	110
	10

	Metro Centre total
	 
	400
	120
	-280

	 
	 
	 
	 
	 

	Central Gateshead
	 
	 
	 
	 

	Other 09/10
	A+C
	50
	30
	-20

	Central Gateshead total
	 
	50
	30
	-20


	
	Theme
	Approved

Programme 03/09
	Revised

Programme 01/10
	Change

	
	
	£000
	£000
	£000

	Other areas/corridors
	 
	 
	 
	 

	A692 Ph2
	A+C
	0
	180
	180

	A694
	A+C
	150
	90
	-60

	Sunniside Signals
	A+C
	0
	80
	80

	Other total
	 
	150
	350
	200

	 
	 
	 
	 
	 

	Area/corridor based total
	 
	1200
	762
	-438

	 
	 
	 
	 
	 

	Integrated transport 2009/10 total
	 
	3305
	3467
	162

	Development and Monitoring
	 
	 
	 
	 

	Development and Monitoring
	 
	153
	153
	0

	Total
	 
	153
	153
	0

	IT Total
	 
	3870
	3997
	127


All figures in 000’s
Appendix 3: Proposed Indicative 2010/11 Integrated Transport Programme

	Integrated transport
	Theme
	Indicative
	Comment

	02 March 2010
	 
	2010/11 Programme
	 

	 
	 
	£000
	 

	Previous commitments
	 
	 
	 

	previous years overspend
	 
	0
	Further Details as of 04/10

	completion of schemes 
	 
	0
	Further Details as of 04/10

	Previous commitment total
	 
	0
	 

	 
	 
	 
	 

	Neighbourhood spending
	 
	 
	 

	Access for all
	 
	 
	 

	Rights of way improvement plan
	AFA
	60
	 

	ROW Veg Management
	AFA
	30
	 

	Dropped kerb programme
	AFA
	20
	 

	Access for all total
	 
	110
	 

	 
	 
	 
	 

	Cycling
	 
	 
	 

	Cycle parking
	CY
	15
	 

	Cycle signing
	CY
	5
	 

	Regional route 11
	CY
	50
	 

	West Keelmans Way
	CY
	20
	 

	Butterfly Bridge
	CY
	50
	 

	Newburn Bridge
	CY
	80
	 

	Wellington Road
	CY
	25
	 

	Cycling total
	 
	245
	 

	 
	 
	 
	 

	Public transport 
	 
	 
	 

	Bus shelter programme
	PT
	50
	 

	Superoute infrastructure
	PT
	40
	20k Nexus

	Bus stop clearways
	PT
	20
	20k Nexus

	Taxi facilities
	PT
	20
	14k Nexus

	Superoute audits
	PT
	5
	5k Nexus

	Wellington Rd Jnc
	PT
	40
	 

	Wrekenton Centre
	PT
	18
190
	100k Nexus

	Public transport total
	 
	365
	 

	 
	 
	 
	 

	Safer routes
	 
	 
	 

	Safer routes to school
	SR2S
	110
	 

	ETP programme
	SR2S
	30
	 

	Bike-it
	SR2S
	40
	 

	Safer routes total
	 
	180
	 

	 
	 
	 
	 

	Safety and security
	 
	 
	 

	Local safety schemes
	S+S
	200
	 

	School safety zones
	S+S
	50
	 

	Street lighting
	S+S
	100
	 

	School Zigzags
	S+S
	10
	 

	Safety and security total
	 
	360
	 

	 
	 
	 
	 


	Integrated transport
	Theme
	Indicative
	Comment

	
	 
	2010/11 Programme
	 

	Traffic/travel demand mgmt
	 
	 
	 

	20mph development
	TTDM
	200
	 

	Traffic mgmt
	TTDM
	200
	 

	Traffic signal design
	TTDM
	30
	 

	Parking
	TTDM
	50
	 

	Freight management
	TTDM
	20
	 

	Sustainable transport parking
	TTDM
	25
	 

	Traffic/travel demand mgmt total
	 
	525
	 

	 
	 
	 
	 

	Environmental prot'n/improvement
	 
	 
	 

	Gateshead travel plan
	TEIP
	80
	 

	Other travel plans
	TEIP
	70
	 

	Carr Hill home zone
	TEIP
	100
	 

	Other env prot'n
	TEIP
	30
	 

	UTMC development
	TEIP
	50
	 

	Regeneration areas
	TEIP
	50
	 

	Env prot'n total
	 
	380
	 

	 
	 
	 
	 

	Neighbourhood total
	 
	2165
	 

	 
	 
	 
	 

	Areas/corridors
	 
	 
	 

	East Gateshead
	 
	 
	 

	Keelmans' Way upgrade
	A+C
	50
	 

	Keelmans link to EGCW
	A+C
	20
	 

	Public transport infrastructure upgrade
	PT
	10
	 

	Felling Bypass Ph3
	PT
	30
	 

	Leam Lane cycle lane
	CY
	30
	 

	East Gateshead total
	 
	140
	 

	 
	 
	 
	 

	Team Valley
	 
	 
	 

	Team Valley travel plans
	TEIP
	20
	 

	Saltwell Road/Station Lane
	PT
	150
	50k Nexus 

	Eastern Avenue roundabout
	PT
	10
	Feasibility work only

	Cycle routes
	CY
	75
	 

	Pedestrian route improvements
	AFA
	50
	 

	Team Valley total
	 
	305
	 

	 
	 
	 
	 

	Metro Centre
	 
	 
	 

	Derwent cycle bridge
	CY
	400
	 

	Metro Centre TM
	TTDM
	25
	 

	Blaydon Comp
	TTDM
	75
	 

	Other Metro Centre Spend
	A+C
	50
	 

	Metro Centre total
	 
	550
	 

	 
	 
	 
	 

	Central Tyneside
	 
	 
	 

	Town Centre
	A+C
	50
	 

	Central Tyneside total
	 
	50
	 

	 
	 
	 
	 


	Integrated transport
	Theme
	Indicative
	Comment

	
	 
	2010/11 Programme
	 

	Other areas/corridors
	 
	 
	 

	Swalwell bus scheme
	PT
	280
	150k Nexus

	A694
	A+C
	70
	 

	Other total
	 
	350
	 

	 
	 
	 
	 

	Area/corridor based total
	 
	1395
	 

	 
	 
	 
	 

	 
	 
	 
	 

	Integrated transport total
	 
	3560
	 

	Development and monitoring (IT)
	 
	 
	 

	Top slice
	 
	163
	 

	Total
	 
	163
	 

	Total
	 
	3723
	 


All figures in £000’s
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