Appendix 3

Previously Approved Schemes

	Location
	Neighbourhood
	Scheme
	Cost
	Date Approved
	Progress/comments

	Rear of Lingshaw, Leam Lane
	East 
	To remove grassed area adjacent to garages and replace with tarmac
	£4,280
	13th July 2004
	Scheme Complete

	 
	 
	 
	 
	 
	 

	Rear of 10 to 24 Wood Green, Bill Quay
	East 
	To replace a broken flagged path that is a tripping hazard to the elderly residents, with tarmac
	£5,576
	13th July 2004
	Order raised - start date confirmed 

	 
	 
	 
	 
	 
	 

	Rear of Comm Lounge, Wood Green, Bill Quay
	East 
	To fit handrails adjacent to paths running to communal lounge and a path leading to the laundry
	£2,975
	13th July 2004
	Order raised - awaiting programme from Highways

	 
	 
	 
	 
	 
	 

	Wood Green and Thistley Green, Bill Quay
	East 
	To install drop kerbs at 4 locations to allow for wheelchair access
	£1,901
	13th July 2004
	Order raised - start date confirmed 

	 
	 
	 
	 
	 
	 

	Rear of Communal lounge, Wood Green, Bill Quay
	East 
	To remove the bit mack surface road and replace with tarmac
	£13,066
	13th July 2004
	Order raised - start date confirmed 

	 
	 
	 
	 
	 
	 

	Rear of 20-30 & 42 Seaburn Gnds, Springwell
	South
	To erect a metal fence to the rear of the properties to provide added security
	£3,500
	13th July 2004
	Order raised, awaiting start date

	 
	 
	 
	 
	 
	 

	Front of Springfell, Birtley
	South
	To remove shrubs and bushes which are attracting anti-social youths, litter and rats
	£1,683
	13th July 2004
	Order raised 17.12.04 awaiting start date

	 
	 
	 
	 
	 
	 

	Rear of 94 Woodburn, Leam Lane
	East 
	To supply and erect bollards on grassed area to the rear
	£494
	10th August 2004
	Scheme complete and paid

	 
	 
	 
	 
	 
	 

	Lansbury Gardens, Ellen Wilk
	East 
	To replace grassed area in front of No.60 with tarmac and to verge harden in fron tof no.21 and no.33
	£11,675
	10th August 2004
	Order raised 17.12.04 

	 
	 
	 
	 
	 
	 

	Lyndholme Sheltered Unit
	 South
	To provide 2 additional seats in the landscaped grounds for use by the residents
	£840
	10th August 2004
	Residents to agree location when seats delivered.

	 
	 
	 
	 
	 
	 

	13-23 Seaburn Gnds, Springwell
	 South
	Tarmac grass verge in front of block
	£1,370
	10th August 2004
	Order raised, awaiting start date

	 
	 
	 
	 
	 
	 

	Chopwell Gnds, Wrekenton
	 South
	Increase height of fencing to bungalows
	£1,403
	14th September 04
	Order raised, awaiting start date

	 
	 
	 
	 
	 
	 

	Wetheral Gnds, Low Fell
	South
	Enclose entrance to communal doorway
	£1,100
	14th September 04
	Consultation currently taking place with tenant re choice of door and frame.

	 
	 
	 
	 
	 
	 

	Duddon Place, Low Fell
	 South
	Security lighting to perimeter of Duddon Place, 6 flats
	£506
	Scheme approved under delegated authority  30/9/04
	Order raised, awaiting start date

	 
	 
	 
	 
	 
	 

	Rosemary Gardens, Eighton Banks
	 South
	To tarmac part of the grassed area to widen the road
	£7,914
	18th October 04
	Order raised, awaiting start date

	 
	 
	 
	 
	 
	 

	Seascale Place, Beacon Lough
	 South
	To install cycle barriers on the path
	£1,012
	18th October 04
	Order raised, awaiting start date

	 
	 
	 
	 
	 
	 

	44,66-68, 88-98, 108-120 Aycliffe Cres
	 South
	To tarmac the grass verges to the front of properties
	£12,019
	18th October 04
	Raised order 22.10.04. There is an issue with drainage which is being looked at by Transport Strategy

	 
	 
	 
	 
	 
	 

	Leyburn Place, Birtley
	South
	Enclose porches to 16 ground floor flats
	£19,200
	18th October 04
	Order raised, awaiting start date

	 
	 
	 
	 
	 
	 

	72-86 Wealcroft, Leam Lane
	East 
	To remove grassed area and replace with tarmac to provide parking bays
	£9,668
	18th October 04
	Order raised, work in progress 

	 
	 
	 
	 
	 
	 

	Leamside
	East 
	To remove grassed area and replace with tarmac to provide parking bays
	£14,823
	18th October 04
	Order raised work due to start

	 
	 
	 
	 
	 
	 

	26 & 28 Fallowfeld
	East 
	To provide 3ft high fencing to the front of the bungalows
	£1,025
	18th October 04
	On site not completed yet

	 
	 
	 
	 
	 
	 

	1-6 & 7-12 Wealcroft Court
	East 
	To provide 3ft high fencing on top of existing low wall and a gate for access to the front of the block
	£6,800
	18th October 04
	Order raised, awaiting start date

	 
	 
	 
	 
	 
	 

	184-202 Redemarsh
	East 
	To remove the privet hedging to the rear of 10 properties and replace with 3ft high rear and intermediate fencing
	£12,800
	18th October 04
	On site not completed yet

	 
	 
	 
	 
	 
	 

	13-18 Millford, Leam Lane
	East 
	Provide path to drying area
	£110
	Scheme approved under delegated authority 
	Order raised - awaiting start date from Highways

	 
	 
	 
	 
	 
	 

	9 Wirralshir
	East 
	Supply fence and gate
	£450
	Scheme approved under delegated authority
	Completed scheme

	 
	 
	 
	 
	 
	 

	Blackhill Crescent, Springwell
	 South
	To remove 2 planters and replace with tarmac
	£11,800
	2nd November 04
	Order raised, awaiting start date

	 
	 
	 
	 
	 
	 

	Cheshire Avenue, Birtley
	South
	To install door entry system to the main entrances of 6 blocks of 4 flats and indiv letterboxes to each tenant
	£9,404
	2nd November 04
	Order raised, awaiting start date

	 
	 
	 
	 
	 
	 

	15-20 Skiddaw Place, Low Fell
	 South
	To replace the concrete 'honeycomb' panels with a glazed unit
	£8,402
	2nd November 04
	Order raised, awaiting start date

	 
	 
	 
	 
	 
	 

	Malton Green, Harlow Green
	 South
	To remove two benches & provide fencing to incorporate part of the land into the garden
	£3,000
	 
	To Area Board 10 January 2005

	 
	 
	 
	 
	 
	 

	1-17 Garvey Villas Windy Nook
	East 
	Fit window locks to 17 bungalows
	£1,979
	6th December 04
	Estimate prepared – order to raise

	 
	 
	 
	 
	 
	 

	Gower Walk, Dundasway, Dexter Way, William Pitt, Felling
	East 
	To install door entry systems to the main entrance of 12 blocks of 4 flats
	£12,000
	6th December 04
	Order raised, awaiting start date

	 
	 
	 
	 
	 
	 

	1-6, 13-18 Millford Court, Leam Lame
	East 
	To remove 1 foot high rail and replace with 1m high military pale fencing in front of the blocks
	£2,800
	6th December 04
	Order to be raised 29.12.04 following further consultation

	 
	 
	 
	 
	 
	 

	Springwell Flats
	South
	To install door entry systems & letterboxes to communal entrances at various locations
	£27,200
	6th December 04
	Order raised, awaiting start date

	 
	 
	 
	 
	 
	 

	Cheshire Avenue flats
	South
	To provide letterboxes along with door entry system, approved last month
	£1,900
	6th December 04
	Order raised, awaiting start date

	 
	 
	 
	 
	 
	 


	
	Spend up to 6 December 2004
	Verge hardening

(£)
	Fencing

(£)
	Lighting

(£)
	Land

scaping (£)
	General security

(£)
	General

Env

(£)
	Others

(£)
	Total

(£)

	
	East
	45,517
	21,075
	0
	110
	0
	4,636
	11,878
	83,216

	
	South
	21,303
	4,903
	506
	13,483
	27,312
	9,242
	0
	76,749

	
	Total
	66,820
	25,978
	506
	13,593
	27,312
	13,878
	11,878
	159,965
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